
State of California Department of Transportation Page 1
05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-1-.2/40.8

07-LA-1-9.9/0

07-LA-1-17.4/20.6

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-24.4/82.3

Fed Aid

HB4N

HA21

HM1

HE13

HE11

HA22

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH FROM ROBERT ROAD TO
CATALINA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM LA TIJERA BOULEVARD TO 0.9 KM
SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

Description 

INSTALL ADAPTIVE SIGNAL CONTROL

UPGRADE BRIDGE RAILS

SEAL COAT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
MANUEL BROTHERS INC

KLM CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

GRASS VALLEY, CA 95949

PUYALLUP, WA 98372

CORONA, CA 92878-2229

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

WATSONVILLE, CA 95076

 

 

 

 

 

 

MAO, AMY

FAYAD, HASSAN

TRAN, K.

TRUJILLO JR., GILBERT

CASTILLO, ELOY

MCKENZIE, DARRELL

Resident
Engineer

(562) 926-2537

(562) 860-3085

(562) 401-3333

(310) 649-1821

(310) 649-1821

(818) 637-2506

 $7,947,000

 $740,239

 $881,679

 $10,515,982

 $3,839,751

 $20,245,599

Bid + CCOs

 $1,200,214

 $725,120

 $0

 $5,687,335

 $0

 $9,754,298

Comp To  date

 $793,447

 $20,000

 $0

 $219,602

 $0

 $1,350,663

This Month
02/06/07

11/16/05

02/28/07

05/04/05

12/05/06

06/22/06

Awarded

02/26/07

11/28/05

03/19/07

05/17/05

12/15/06

07/05/06

Approved

09/24/07

06/04/07

09/30/07

04/15/09

08/08/08

12/30/07

Est Comp

 36%

 48%

 0%

 100%

 0%

 32%

%Time

 15%

 98%

 0%

 54%

 0%

 48%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

07-257304

07-1190F4

07-254204

07-1660U4

07-1661A4

07-214204

Contract 

ACST-P001-(530)E

ACST-S001-(522)E

  

  

  

  

  P0-01 5-(0EA)C

  S0-01 5-(2E)

  

  

  

  

105-3034-()

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

908 TAYLORVILLE RD SUITE 104

1011 E. MAIN, STE. 408

P O BOX 2229

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

585 WEST BEACH STREET

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
SUITE 101

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

2090 FERN LANE

CERRITOS, CA 90703

WESTCHESTER, CA 90045

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-2-/0

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-25.9/26.3

Fed Aid

HA42

HA42

HA25

HA22

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CITY OF COMMERCE AT DOWNEY ROAD
ON RAMP AND AT EASTERN AVENUE OFF
RAMP

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF COLORADO STREET
FREEWAY EXTENSION OVERCROSSING TO 0.3
KM SOUTH OF ZOO DR

Description 

CONSTRUCT LITTER REMOVAL DEVICES

SLOPE PAVING

REMOVE AND REPLACE DISEASED TREES

LIGHTING AND SIGN ILLUMINATION

REHABILITATE PAVEMENT

REPLACE CHANNEL AND FENCE

Type Of Work
POWELL CONSTRUCTORS

METROPOLE

ACCU CONSTRUCTION

TERNO INC

F C I CONSTRUCTORS INC

O'DONNELL CONSTRUCTION, INC.

Contractor

FONTANA, CA  92385

LAKE FOREST CA 92609

PERRIS, CA 92570

VISTA, CA 92081-8831

SAN DIMAS, CA. 91773-2911

 

(714)299-2302

 

 

 

 

MALACALZA, GEORGE

SAAD, HUSSEIN

IZADPANAH, MOE

FARDOUN, MIKE

RESLER, CAESAR

AGUILAR, ANGEL

Resident
Engineer

(310) 478-7970

(562) 401-3333

(323) 981-1795

(626) 338-3430

(818) 637-2506

(818) 637-2506

 $8,108,293

 $809,470

 $517,780

 $1,742,313

 $45,266,315

 $570,060

Bid + CCOs

 $319,005

 $0

 $440,278

 $614,032

 $22,542,646

 $312,129

Comp To  date

 $125,075

 $0

 $4,000

 $199,125

 $1,436,240

 $202,239

This Month
02/09/07

03/08/07

04/07/06

12/11/06

10/24/05

02/23/07

Awarded

02/27/07

03/30/07

04/21/06

01/03/07

11/05/05

03/09/07

Approved

06/28/08

12/30/08

05/15/08

06/23/07

10/31/10

07/06/07

Est Comp

 15%

 0%

 0%

 73%

 39%

 56%

%Time

 4%

 0%

 0%

 35%

 50%

 55%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-231314

07-4K6604

07-2324A4

07-140704

07-193104

07-4J3804

Contract 

ACIM-X037-(132)E

  

  

  

ACIM-005 -(064)E

  

NHX0-37 1-(3E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

8555 BANANA AVENUE

P O BOX 1632

23135 BETTY ROAD

2585 BUSINESS PARK DRIVE

559 W. COVINA BLVD.

1200 S. SEPULVEDA
BLVD.

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD.,
SUITE H

2090 FERN LANE

2090 FERN LN.

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-65.4/65.9

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

Fed Aid

HA42

HB311

HB5

HA23

HA22

HB4N

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

SLOPE RECONSTRUCTION

RESURFACE ASPHALT CONCRETE

UPGRADE SURVEILLANCE SYSTEM

Type Of Work
POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

YEAGER SKANSKA INC

ALL AMERICAN ASPHALT

TERNO, INC.

Contractor

FONTANA, CA  92334

ORANGE, CA 92868

BALDWIN PARK, CA 92334

RIVERSIDE CA 925092405

CORONA, CA 92878-2229

LA MIRADA, CA 90638

 

 

 

(951)684-5360

 

 

WIDJAJA, DANIEL

AGUILAR, ANGEL

YOUNG, FRED

MOGHADDAS, SEYED

MALACALZA, GEORGE

NGUYEN, LUKE

Resident
Engineer

(310) 478-7970

(818) 637-2506

(818) 364-2760

(661) 257-0273

(310) 478-7970

(562) 926-2537

 $4,930,569

 $365,651

 $35,489,744

 $21,057,412

 $9,850,132

 $1,989,286

Bid + CCOs

 $203,160

 $305,288

 $28,365,165

 $18,220,794

 $8,653,955

 $149,521

Comp To  date

 $115,710

 $1,877

 $816,305

 $821,631

 $1,133,112

 $0

This Month
12/20/06

06/19/06

04/12/05

02/01/06

10/13/05

09/22/06

Awarded

01/17/07

07/06/06

04/27/05

02/09/06

10/27/05

10/05/06

Approved

09/14/09

12/07/09

02/19/08

02/20/08

06/30/07

12/05/07

Est Comp

 12%

 0%

 0%

 100%

 100%

 40%

%Time

 4%

 0%

 0%

 88%

 88%

 8%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

OVER RUN

 

Message

07-2266A4

07-0510C4

07-122004

07-4L0404

07-244504

07-182104

Contract 

  

  

ACNH-005 -(051)N

ACIM-4110-(004)E

ACIM-010 -(784)E

  

  

  

  00-5 30-(1N)

--()

--()

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

P.O. BOX 2229

15701 HERON AVE.

1200 S. SEPULVEDA
BLVD.

2090 FERN LN

13171 TELFAIR AVE.
SUITE 101

25061 AVENUE STANFORD
#70

1200 S. SEPULVEDA

14620 CARMENITA ROAD

SYLMAR, CA 91342

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-11.6/15.2

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

07-LA-10-14.9/19

Fed Aid

HA25

HB34

HA22

HA23

HA22

HM1A

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 10 AT HOOVER STREET ON RAMP

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

LIGHTING AND SIGN ILLUMINATION

SLOPE REPAIR

REPLACE OVERHEAD AND GROUND SIGNS

RESURFACE ASPHALT CONCRETE

Type Of Work
P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

CSI ELECTRICAL CONTRACTORS,INC

O DONNELL CONSTRUCTION INC

PETERSON-CHASE GENERAL

ALL AMERICAN ASPHALT

Contractor

ORANGE, CA.  92868

RANCHO CUCAMONGA, CA 91729

SANTA FE SPRINGS, CA 90670

SAN DIMAS, CA 91773-2911

IRVINE, CA.  92614-5706

CORONA, CA  92878-2229

 

 

 

 

 

 

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, PAUL

WANG, SIMON YEH-FU

CHOU, MICHAEL

WANG, SIMON YEH-FU

Resident
Engineer

(562) 401-3333

(310) 649-1821

(562) 926-2537

(213) 620-2039

(626) 338-3430

(213) 620-2039

 $1,090,742

 $2,021,911

 $2,245,219

 $649,294

 $870,560

 $646,400

Bid + CCOs

 $1,006,439

 $2,037,977

 $944,883

 $631,650

 $836,821

 $5,173

Comp To  date

 $0

 $62,161

 $112,779

 $1,789

 $19,393

 $5,173

This Month
08/30/05

11/30/05

10/02/06

10/13/06

10/18/05

01/11/07

Awarded

09/14/05

12/13/05

10/23/06

10/26/06

10/28/05

02/06/07

Approved

05/18/07

06/11/07

07/16/07

10/19/07

01/17/08

06/27/07

Est Comp

 77%

 0%

 68%

 100%

 4%

 2%

%Time

 92%

 0%

 42%

 94%

 95%

 1%

% Work 

 

PLANT EST
SATIS

 

 

SUSPENDED

 

Message

07-2324C4

07-242004

07-140604

07-4K4104

07-205004

07-2Y3504

Contract 

ACIM-010 -(782)E

  

ACIM-X037-(126)E

  

ACIM-010 -(785)E

  

--()

  

--()

  

  01-0 17-(5E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD

P.O. BOX 4079

10623 FULTONS WELLS RD

559 W. COVINA BLVD

1792 KAISER AVENUE

P.O. BOX 2229

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

12901 E. RAMONA
BLVD., SUITE H

1615 SOUTH WALL
STREET

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

IRWINDALE, CA. 91706

Accepted

05/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-10-28.2/32.7

07-LA-10-37.8/38.6

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

Fed Aid

HM3H

HM1

HA-23

HA21

HA42

HA22

Pgm Code
IN LOS ANGELES COUNTY IN ROSEMEAD, EL
MONTE, BALDWIN PARK, COMMERCE,
IRWINDALE AND DUARTE AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM WEST OF  BARRANCA STREET
OVERCROSSING TO  0.2 KM EAST OF GRAND
AVENUE UNDERCROSSI

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

Description 

REPLACE APPROACH SLABS

COLD PLANE ASPHALT CONCRETE

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

RUBBERIZED ASPHALT CONCRETE

Type Of Work
PETERSON CHASE GENERAL

ALL AMERICAN ASPHALT

DRILL TECH DRILLING & SHORING

GRIFFITH COMPANY

PETERSON CHASE GENERAL

SULLY MILLER CONTRACTING CO

Contractor

IRVINE CA 926145706

CORONA, CA 92878-2229

ANTIOCH, CA 94509

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

ANAHEIM, CA  92801

(949)252-0441

 

 

(562)207-1777

(949)252-0441

 

KAROUT, REDA

TRAN, K

PATEL, PRAVIN

KWAN, KIN

KWAN, KIN

ZARIF SAYKALI

Resident
Engineer

(626) 338-3430

(562) 401-3333

(213) 620-2039

(661) 726-0148

(661) 257-0273

(310) 649-1821

 $2,398,901

 $356,792

 $3,861,000

 $2,495,402

 $7,658,051

 $2,900,987

Bid + CCOs

 $4,000

 $0

 $2,678,570

 $2,343,857

 $7,141,070

 $2,439,712

Comp To  date

 $4,000

 $0

 $209,580

 $3,952

 $550

 $1,554,614

This Month
04/04/07

04/19/07

10/04/05

03/16/04

01/10/06

07/21/06

Awarded

04/18/07

05/07/07

10/19/05

03/29/04

01/24/06

08/07/06

Approved

10/24/07

12/31/07

10/12/07

12/27/07

03/12/08

07/15/07

Est Comp

 10%

 0%

 100%

 0%

 57%

 95%

%Time

 0%

 0%

 69%

 0%

 85%

 83%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

07-457104

07-2Y4204

07-250804

07-4E2404

07-194104

07-184904

Contract 

  

  

  

ACNH-P014-(060)E

ACNH-P014-(063)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

WPCP

1792 KAISER AVENUE

P.O. BOX 2229

2200 WYMORE WAY

P O BOX 2150

1792 KAISER AVENUE

1100 E. ORANGETHORPE AVE.#200

12901 RAMONA BLVD.,
STE. H

11229 S. WOODRUFF
AVE.

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

9100 S. SEPULVEDA,
SUITE 200

LOS ANGELES, CA 90015

VALENCIA, CA. 91355

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-27-/11.1

07-LA-47-.8/2

07-LA-47-/1.9

07-LA-47-/.9

Fed Aid

HA42

HB4N

HA22  HB1

HM3

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY AT GLENVIEW AT
0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES
FRO BURBANK BOULEVARD TO HART STREET

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY

WIDEN AND RESURFACE ROADWAY

REALIGN TRAVELER RAIL

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION

Type Of Work
HIGHLAND CONSTRUCTION, INC.

SECURITY PAVING COMPANY

ALL AMERICAN ASPHALT

CHRISTIE CONSTRUCTION INC

ROYAL ELECTRIC CO.

BELAIRE WEST LANDSCAPE INC

Contractor

ORANGE, CA  92868

SUN VALLEY, CA  91353-1489

CORONA, CA  92879

RICHMOND, CA 94804

SACRAMENTO, CA  95823-0409

BUENA PARK CA 90622

 

 

 

 

 

 

CASTILLO, ELOY

SAYKALI, ZARIF

RAMIN, SIXTO

SOHEILI, A

ALONZO, BERNARD

PUNJABI, RAJ

Resident
Engineer

(310) 649-1821

(310) 649-1821

(310) 649-1821

(310) 609-0264

(562) 926-2537

(562) 572-6230

 $493,670

 $529,570

 $4,704,399

 $1,443,043

 $2,887,711

 $1,731,878

Bid + CCOs

 $480,053

 $234,335

 $4,766,476

 $869,580

 $2,836,094

 $430,924

Comp To  date

 $291,853

 $234,335

 $0

 $84,569

 $0

 $0

This Month
12/11/06

11/29/06

09/22/05

03/16/06

11/30/05

09/01/06

Awarded

01/03/07

12/19/06

10/11/05

04/04/06

12/16/05

09/18/06

Approved

06/05/07

08/27/07

05/03/07

09/21/07

05/01/07

09/07/07

Est Comp

 83%

 34%

 100%

 100%

 100%

 44%

%Time

 96%

 44%

 100%

 60%

 100%

 24%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

OVER RUN

COMPLETED

 

Message

07-4S3504

07-4K1404

07-2074U4

07-1Y7104

07-129954

07-179904

Contract 

  

  

ACST-S027-(004)E

  

ACNH-P047-(007)E

  

  

  

  S0-27 0-(4EA)C

  

--()

  

  

  

S027- 005-()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

133 N. PIXLEY STREET

P.O. BOX 1489

POST OFFICE BOX 2229

4925 SEAPORT AVENUE

P.O. BOX 231430

PO BOX 6270

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

18730 S. WILMINGTON
AVE., SUITE 103

14620 CARMENITA ROAD

11229 SOUTH WOODRUFF
AVENUE

THOUSAND OAKS, CA 91320

NORWALK, CA 90650

Accepted

05/15/07

05/15/07

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-57-.9/11.6

07-LA-57-6.2/6.2

07-LA-60-11.2/11.2

07-LA-60-11.8/23.3

07-LA-60-22.4/25

07-LA-60-29.4/0

Fed Aid

HM3

HM2

HB1

HB5   HB5
  HB311

HB5

HA12

Pgm Code
IN LOS ANGELES COUNTY IN DIAMOND BAR,
CITY OF INDUSTRY, POMONA, SAN DIMAS
AND GLENDORA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AND
DIAMOND BAR AT 0.3 KM SOUTH OF TEMPLE
AVENUE OVERCROSSING

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE AT PECK ROAD OFF RAMP

IN LOS ANGELES COUNTY AT HACIENDA
HEIGHTS AND ROWLAND HEIGHTS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

Description 

CLEAN AND TREAT BRIDGE DECKS

INSTALL PIPE LINER

WIDEN OFF RAMP

CONSTRUCT HOV LANE AND SOUNDWALLS

CONCRETE BOX GIRDER BRIDGE

CONSTRUCT NEW MAINTENANCE STATION

Type Of Work
PAVE TECH INC

P K CONSTRUCTION

ODONNELL CONSTRUCTION INC

SKANSKA USA CIVIL WEST CALIF

CC MYERS, INC.

BRUTOCO ENGINEERING & CONSTR.

Contractor

CARLSBAD CA 92008

SAN DIMAS CA 917732911

RIVERSIDE, CA 92509

ANAHEIM, CA

FONTANA, CA 92334

(760)729-7592

(626)794-0800

(909)394-4510

 

 

 

SAAD, HUSSEIN

DOUGHLY, JOE

SAAD, HUSSEIN

BASHOURA, YANINA

SANDOVAL, MARTIN

GALVAN, PATRICIA

Resident
Engineer

(562) 401-3333

(909) 594-9311

(562) 401-3333

(909) 594-3739

(909) 594-9311

(909) 594-9311

 $2,221,870

 $117,499

 $865,715

 $114,416,562

 $58,418,195

 $12,860,923

Bid + CCOs

 $0

 $47,309

 $836,762

 $46,400

 $58,101,607

 $7,419,067

Comp To  date

 $0

 $47,309

 $66,765

 $46,400

 $782,613

 $636,924

This Month
05/02/07

03/23/07

09/18/06

03/13/07

04/08/03

02/10/06

Awarded

05/11/07

04/26/07

09/28/06

04/18/07

04/23/03

02/22/06

Approved

08/15/07

11/19/07

07/21/10

07/30/07

07/30/07

Est Comp

 0%

 10%

 0%

 2%

 0%

 100%

%Time

 0%

 40%

 0%

 0%

 0%

 58%

% Work 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

07-4L5504

07-2Y4004

07-4K6504

07-1294V4

07-1257U4

07-201704

Contract 

  

  

  

ACNH-P060-(130)E

ACST-X037-(114)E

  

  

  

  

LN62-07 0-(0E)

  X0-37 1-(4E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

735 LAGUNA DR

559 W COVINA BLVD

1995 AGUA MANSA ROAD

1822 S. LEWIS STREET

P.O. BOX 429

11229 S. WOODRUFF AVE

721 BREA CANYON ROAD
STE 6

11229 S. WOODRUFF
AVE.

721 BREA CANYON ROAD
#6

721 BREA CANYON ROAD,
SUITE #6

721 BREA CANYON ROAD,
SUITE 6

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-60-/0

07-LA-66-.4/5.1

07-LA-72-.2/6.7

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Fed Aid

HA42

HB4N

HB4N

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE,
POMONA AND CLAREMONT AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
WHITTIER FROM JORDAN ROAD TO
ESPERANZA AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

Description 

GROSS SOLID WASTE REMOVAL DEVICES

ADAPTIVE SIGNAL CONTROL SYSTEM

INSTALL SIGNAL SYSTEM

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

Type Of Work
D.W. POWELL CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

DYNALECTRIC

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

Contractor

FONTANA, CA 92334-1406

TURLOCK, CA  95381

LOS ALAMITOS, CA 90720

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

 

 

 

(916)635-9370

 

ZAWISTOWSKI, TOM

YUE, WARREN

ALONZA, BERNARD

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

Resident
Engineer

(562) 401-3333

(626) 338-3430

(562) 926-2537

(310) 649-1821

(310) 649-1821

(562) 401-3333

 $2,952,658

 $1,145,920

 $1,232,900

 $3,061,788

 $11,746,639

 $71,692,982

Bid + CCOs

 $2,855,730

 $386,873

 $779,320

 $3,004,924

 $11,214,664

 $32,897,633

Comp To  date

 $16,873

 $193,591

 $273,293

 $12

 $19,648

 $2,541,652

This Month
08/12/05

01/09/07

12/14/06

02/16/05

02/16/05

11/03/05

Awarded

08/25/05

02/05/07

01/09/07

03/07/05

03/03/05

11/21/05

Approved

07/22/07

07/07/07

08/08/07

06/14/07

04/26/08

07/20/08

Est Comp

 0%

 64%

 59%

 0%

 0%

 28%

%Time

 0%

 34%

 63%

 0%

 0%

 45%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

07-226714

07-257604

07-257704

07-1693A4

07-1693C4

07-182204

Contract 

ACNH-X027-(124)E

  

  

  

  

ACNH-091 -(123)E

--()

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1406

P O BOX 2968

4462 CORPORATE CENTER DRIVE

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

11229 S. WOODRUFF
AVE.

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-91-9.8/10

07-LA-91-11.4/11.9

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

Fed Aid

HA21

201130

HA25

HB4N

HA28

HA25

Pgm Code
IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

BRIDGE DECK FAILURE, HOLES IN #1 & #2
LANENOW STEEL PLATED FOR TEMP.
TRAFFIC ACCESS WIDER AREA OF
PREVIOUSLY PATCHED DECK IS DIR'S

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

Description 

REPAIR EROSION AND SPALLS

REMOVE & REPLACE THE FAILING DECK
AREA

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

REMOVE AND REPLACE DISEASED TREES

Type Of Work
PK CONSTRUCTION

PETERSON CHASE

A C C U CONSTRUCTION

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

ACCU CONSTRUCTION

Contractor

ALTADENA CA 91001

IRVINE, CA 92614

PERRIS CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

PERRIS, CA 92570

(626)794-0800

 

(951)657-8200

 

 

 

WANG, MIKE

JAHROMI REZA

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

 

(562) 401-3333

 

(213) 620-2039

(323) 981-1795

(323) 981-1795

 $438,590

 $1,835,000

 $2,259,388

 $14,670,073

 $2,939,237

 $1,300,528

Bid + CCOs

 $235,686

 $0

 $2,066,150

 $13,544,168

 $1,256,313

 $1,264,102

Comp To  date

 $78,195

 $0

 $4,800

 $187,098

 $210,047

 $1,250

This Month
04/06/06

04/11/07

01/05/06

08/20/04

09/01/06

08/02/05

Awarded

04/18/06

04/11/07

01/23/06

09/07/04

09/12/06

08/18/05

Approved

09/28/07

06/30/07

12/30/07

11/30/07

03/15/08

11/30/07

Est Comp

 100%

 0%

 26%

 100%

 64%

 76%

%Time

 54%

 0%

 91%

 92%

 43%

 97%

% Work 

OVER RUN

 

 

OVER RUN

 

 

Message

07-1Y6504

07-1X7204

07-180004

07-1199U4

07-232304

07-2324G4

Contract 

  

  

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

  

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

WPCP

2126 N FAIR OAKS

1792 KAISER AVE

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

23135 BETTY ROAD

11229 S. WOODRUFF
AVENUE

11229 S WOODRUFF AVE

11229 WOODRUFF AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-101-11.7/25.8

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-103-1.2/1.3

07-LA-105-1.5/1.5

07-LA-105-4.5/4.5

Fed Aid

HB34

HB4N

HA27

HM1A

HA42

HA23

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL SEGUNDO
AT IMPERIAL HIGHWAY AND HORNET WAY

IN LOS ANGELES COUNTY IN INGLEWOOD AT
0.4 KM WEST OF CRENSHAW BOULEVARD
UNDERCROSSING

Description 

PLANTING AND IRRIGATION

INSTALL COMMUNICATION SYSTEM

CONSTRUCT CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

REMOVE UNDERGROUND STORAGE TANK

REPAIR SINKHOLES

Type Of Work
PETERSON CHASE GENERAL

GOLDEN STATE UTILITY CO

SECURITY PAVING COMPANY, INC.

R.J. NOBLE COMPANY

FLEMING ENVIRONMENTAL

PK CONSTRUCTION

Contractor

IRVINE, CA  92614-5706

TURLOCK CA 95381

SUN VALLEY, CA  91353-1489

ORANGE, CA 92856

BUENA PARK CA 906201030

ALTADENA CA 91001

 

(209)634-4981

 

 

(714)228-0935

(626)794-0800

PATEL, JAGDISH

MANNAA, HASSAN

IRA, ALFRED

PUNJABI, RAJ

GALLARDO, SAM

Resident
Engineer

(818) 788-3303

(818) 364-2760

(805) 480-4928

(562) 572-6230

(310) 609-0264

 

 $5,224,953

 $10,644,391

 $3,964,026

 $441,639

 $295,976

 $157,934

Bid + CCOs

 $4,955,286

 $6,833,796

 $1,638,055

 $407,370

 $106,242

 $31,974

Comp To  date

 $111,440

 $598,533

 $423,597

 $0

 $34,664

 $31,974

This Month
10/31/05

11/14/05

12/15/06

06/06/06

10/27/06

04/11/07

Awarded

11/15/05

11/29/05

01/11/07

06/15/06

12/01/06

05/01/07

Approved

02/19/08

09/27/07

03/20/08

05/03/07

06/29/07

07/21/07

Est Comp

 63%

 75%

 28%

 100%

 70%

 38%

%Time

 96%

 64%

 42%

 100%

 36%

 20%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-218504

07-120884

07-186104

07-2Y3804

07-1P7504

07-4K3504

Contract 

ACNH-X037-(128)E

ACNH-000C-(276)E

ACST-Q101-(121)E

  

  

  

--()

--()

G Q1-01 1-(1E)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

P O BOX 2968

P.O. BOX 1489

P.O. BOX 620

6130 VALLEY VIEW STREET

2126 N FAIR OAKS

5160 HASKELL AVENUE

13171 TELFAIR AVE.,
SUITE 101

1525 RANCHO CONEJO
BLVD.

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. STE 103

ENCINO, CA 91436

SYLMAR, CA. 91342

Accepted

05/16/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-107-/4.8

07-LA-110-20.6/20.7

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-134-1.9/2.3

Fed Aid

HB4N

HA42

HB1

HB1

HA22

HE11

Pgm Code
IN LOS ANGLES COUNTY IN AND NEAR
TORRANCE FROM PACIFIC COAST HIGHWAY
TO REDONDO BEACH BOULEVARD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT FLOWER STREET  OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT FLOWER STREET  OVERCROSSING AND AT
FIGUEROA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.5 KM WEST OF PASS
AVENUE OVERCROSSING TO 0.2 KM EAST OF
OLIVE AVENUE OVERC

Description 

INSTALL SIGNAL SYSTEM

SLOPE PAVING

REPLACE BRIDGE RAILINGS

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

MODIFY INTERCHANGE AND ON RAMP

Type Of Work
TERNO INC

COAST CONSTRUCTION INC

OLIVAS VALDEZ INC

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

GRIFFITH COMPANY

Contractor

LA MIRADA, CA 90638

SAN RAFAEL, CA 94903

COVINA, CA 91724

IRVINE, CA 92614

SACRAMENTO CA 95823

SANTA FE SPRINGS, CA 90670

 

 

 

 

(916)428-0286

 

NGUEN, LUKE

PATEL, PRAVIN

GALLARDO, SAM

MCKENZIE, DARRELL

MANNAA, HASSAN

SIMON WANG

Resident
Engineer

(562) 926-2537

(213) 620-2039

(310) 609-0264

(818) 637-2506

(818) 364-2760

(213) 620-2039

 $1,097,434

 $202,554

 $667,586

 $2,560,174

 $3,643,780

 $29,703,683

Bid + CCOs

 $745,900

 $35,237

 $460,485

 $1,282,939

 $679,170

 $798,684

Comp To  date

 $239,278

 $35,237

 $149,460

 $6,825

 $22,150

 $570,348

This Month
12/29/06

02/09/07

10/05/06

11/14/05

10/04/05

02/23/07

Awarded

01/11/07

03/07/07

10/23/06

11/23/05

10/20/05

03/12/07

Approved

08/10/07

01/23/08

06/29/07

10/30/07

08/24/07

06/13/10

Est Comp

 57%

 47%

 100%

 26%

 58%

 6%

%Time

 68%

 18%

 68%

 49%

 19%

 3%

% Work 

 

 

OVER RUN

 

 

 

Message

07-257804

07-4L8804

07-4G9404

07-243504

07-4G3004

07-188504

Contract 

  

  

  

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

  

G S1-10 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

15701 HERON AVE

4460 REDWOOD HIGHWAY, STE 16

846 NORTH CHARTER DRIVE

1792 KAISER AVENUE

3131 52ND AVENUE

P.O. BOX 2150

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

18730 S WILMINGTON
AVE STE 103

2090 FERN LANE

13171 TELFAIR AVE.

1615 SOUTH WALL
STREET

GLENDALE, CA 91208

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-61.5/63.6

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

Fed Aid

HA25

HB1

HE13  HB1

HA22

HB311

HB1

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN PALMDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CULVER CITY AT MIDWAY AVENUE

Description 

PLANTING AND IRRIGATION

INSTALL MESSAGE SIGNS

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

INSTALL TRAFFIC SIGNAL

Type Of Work
P&D CONSULTANTS, INC.

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

JFL ELECTRIC, INC.

Contractor

ORANGE, CA.  92868

VENTURA CA 93006

WATSONVILLE, CA.  95077

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

LOS ANGELES, CA  90001-3915

 

(805)642-0121

 

 

 

 

AGUILAR, ANGEL

MANNAA, HASSAN

HORMOZI, IRAJ

IZADPANAH, MOE

AZIMA, HASSAN

LEE, JEFF

Resident
Engineer

(818) 637-2514

(818) 364-2760

(661) 726-0148

(323) 981-1795

(323) 981-1795

(818) 364-2760

 $1,326,671

 $106,026

 $16,013,132

 $5,365,010

 $5,566,847

 $492,279

Bid + CCOs

 $1,239,383

 $0

 $11,414,437

 $3,910,309

 $5,379,752

 $443,029

Comp To  date

 $3,432

 $0

 $931,170

 $106,815

 $49,216

 $0

This Month
12/01/05

08/14/06

10/12/05

10/13/05

03/27/06

09/14/06

Awarded

12/09/05

08/30/06

10/20/05

10/26/05

04/12/06

10/11/06

Approved

09/25/09

06/15/07

09/12/08

05/30/07

06/30/07

05/30/07

Est Comp

 16%

 0%

 0%

 99%

 0%

 37%

%Time

 92%

 0%

 0%

 72%

 0%

 90%

% Work 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

07-182604

07-4L8204

07-127264

07-244304

07-224404

07-4L7604

Contract 

ACNH-P134-(033)E

  

ACNH-P138-(037)E

ACST-S170-(002)E

  

  

--()

  

--()

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 3416

P. O. BOX 50085

559 W. COVINA BLVD.

PO BOX 698

8257 COMPTON AVENUE

2090 FERN LANE

13171 TELFAIR AVE STE
101

45120 13TH ST W

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

13171 TELFAIR AVENUE,
#101

GLENDALE, CA. 91208

SYLMAR, CA. 91342

MONTEREY PARK, CA. 91754

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-210-.6/25.1

07-LA-210-22.4/24.6

07-LA-210-24.0/45.1

07-LA-210-25.1/52.2

07-LA-210-41.6/44.2

07-LA-210-46.2/49.3

Fed Aid

HB4N

HM1

HA25

HB4N

HM2

HE14

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PASADENA
FROM ARROYO BOULEVARD OVERCROSSING TO
ORANGE GROVE BOULEVARD  OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA AT
GRAND AVENUE PARK AND RIDE LOT AND
LONE HILL AVENUE PARK AND RIDE LOT

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

Description 

INSTALL METERING SYSTEMS

COLD PLANE ASPHALT CONCRETE

REMOVE AND REPLACE DISEASED TREES

MODIFY RAMP METERING SYSTEM

RESURFACE PARK AND RIDE FACILITIES

PLANTING AND IRRIGATION

Type Of Work
PETERSON CHASE GENERAL

ORTIZ PAVING INC.

P AND D LANDSCAPE

ROYAL ELECTRIC COMPANY

AUTOBAHN CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

IRVINE CA 926145706

COLTON,CA 92324

ORANGE, CA 92868

SACRAMENTO, CA.  95823

SANTA ANA, CA 92711

WINCHESTER, CA 92596

(949)252-0441

 

 

 

 

 

FARDOUN, MIKE

MCKENZIE, DARRELL

CHOU, MICHAEL

YUE, WARREN

CHOU, MICHAEL

KAROUT, REDA

Resident
Engineer

(626) 338-3430

(818) 637-2506

(626) 338-3430

(626) 338-3430

(626) 338-3430

(626) 338-3430

 $10,915,757

 $719,805

 $683,884

 $5,115,854

 $114,940

 $1,504,820

Bid + CCOs

 $49,570

 $0

 $620,535

 $337,974

 $0

 $1,329,394

Comp To  date

 $49,570

 $0

 $16,499

 $260,934

 $0

 $4,140

This Month
03/26/07

04/05/07

08/21/06

02/01/07

03/14/07

08/02/05

Awarded

04/16/07

04/23/07

09/01/06

02/23/07

04/03/07

08/11/05

Approved

12/19/07

07/01/08

12/26/07

08/18/09

Est Comp

 9%

 0%

 0%

 25%

 0%

 42%

%Time

 0%

 0%

 0%

 7%

 0%

 88%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-258004

07-1Y4504

07-2324E4

07-257404

07-1Y4604

07-172174

Contract 

ACIM-210 -(790)E

  

  

ACIM-210 -(789)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

P.O.BOX883

999 TOWN AND COUNTRY RD 4TH F

P O BOX 231430

P. O. BOX 11238

33801 WASHINGTON ST.

2090 FERN LANE

12901 E RAMONA BLVD

12901 E. RAMONA BLVD.
SUITE H

12901 RAMONA BLVD. #H
IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-210-49.3/52.1

07-LA-213-/4.7

07-LA-405-2.2/7.4

07-LA-405-9.4/0

07-LA-405-13.8/29.9

07-LA-405-21.3/26.4

Fed Aid

HE14

HM3

HB1

HM3

HB5

Pgm Code
IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LOS ANGELES,
LOMITA AND RANCH PALOS VERDES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AND SIGNAL HILL AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON  FROM
0.5 KM EAST OF WILMINGTON AVENUE
UNDERCROSSING TO WILMINGTON AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS FROM NORMANDIE AVENUE
OVERHEAD TO EXPOSITION OVERHEAD

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

ADAPTIVE SIGNAL SYSTEM

SEAL BRIDGE DECKS

WIDEN OFF RAMP TO 3 LANES

CLEAN AND TREAT BRIDGE DECKS

HOV LANE

Type Of Work
DIVERSIFIED LANDSCAPE CO

TERNO INC

TRUESDELL CORPORATION OF

GRIFFITH COMPANY

TRUESDELL CORPORATION OF

BALFOUR BEATTY

Contractor

WINCHESTER, CA 92596

LA MIRADA, CA 90638

TEMPE AZ 85282

SANTA FE SPRINGS, CA 90670

TEMPE AZ 85282

 

 

(602)437-1711

 

(602)437-1711

(909)886-6823

KAROUT, REDA

NGUYEN, LUKE

PUNJABI, RAJ

ALI, MASHHUR

ALI, MASHHUR

Resident
Engineer

(626) 338-3430

(562) 926-2537

 

(562) 572-6230

(310) 609-0264

 

 $1,748,256

 $794,331

 $428,428

 $1,772,751

 $958,958

 $32,742,815

Bid + CCOs

 $1,602,429

 $690,900

 $0

 $1,102,584

 $0

 $32,707,491

Comp To  date

 $5,040

 $115,971

 $0

 $490,873

 $0

 $110,589

This Month
07/13/05

02/08/07

05/01/07

08/24/06

05/07/07

01/17/03

Awarded

07/28/05

03/02/07

05/15/07

09/01/06

05/22/07

01/30/03

Approved

07/08/09

07/18/07

06/18/07

10/30/07

Est Comp

 44%

 54%

 0%

 91%

 0%

 0%

%Time

 91%

 87%

 0%

 62%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

07-1264F4

07-257904

07-4S0004

07-188804

07-4S0104

07-1198U4

Contract 

  

  

  

  

  

ACNH-405 -(032)N

  

  

  

  

  

  40-5 30-(2N)

  

  

  

  

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

33801 WASHINGTON ST.

15701 HERON AVE

1310 W 23RD STREET

12200 BLOOMFIELD AVENUE

1310 W 23RD STREET

12901 RAMONA BLVD.
#11

14620 CARMENITA ROAD

11229 SOUTH WOODRUFF
AVENUE

18730 S WILMINGTON
AVENUE, SUITE 103

18730 S. WILMINGTON
AVE. SUITE 103

IRWINDALE, CA 91706

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

Fed Aid

HB5

HB4N

HA42

HB5

HE11

HA25

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.2 KM SOUTH OF  BURBANK
BOULEVARD OVERCROSSING TO DEVONSHIRE
STREET UNDERCROSSING

Description 

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work
BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION, INC.

STEVE P RADOS INC

A C C U CONSTRUCTION

Contractor

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA  92335-3019

SANTA ANA CA 927350128

PERRIS CA 92570

 

(925)552-8250

(626)301-9897

 

(714)835-4612

(951)675-8200

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

WIDJAJA, DANIEL

PATEL, JAGDISH

PATEL, JAGDISH

KWAN, KIN

Resident
Engineer

(310) 410-9862

(213) 216-7346

(310) 478-7970

(818) 788-3303

(818) 788-3303

(818) 788-3303

 $120,417,765

 $34,464,882

 $3,053,506

 $3,971,315

 $25,337,770

 $2,487,148

Bid + CCOs

 $70,225,945

 $29,281,994

 $2,868,040

 $3,834,912

 $23,031,065

 $465,432

Comp To  date

 $3,907,976

 $717,732

 $0

 $1,486

 $1,198,334

 $128,615

This Month
09/28/04

04/12/05

08/29/05

06/21/05

03/02/05

11/01/06

Awarded

10/06/04

04/26/05

09/14/05

07/08/05

03/18/05

12/01/06

Approved

04/21/09

07/31/07

04/17/07

09/26/07

06/29/07

07/29/09

Est Comp

 71%

 100%

 100%

 0%

 92%

 26%

%Time

 58%

 84%

 100%

 0%

 91%

 19%

% Work 

 

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-218304

Contract 

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

ACNH-405 -(050)N

ACIM-405 -(055)E

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  40-5 30-(0N)

--()

6207- 034-()

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

8555 BANANA AVENUE

P O BOX 15128

23135 BETTY ROAD

1220 S. SEPULVEDA

1200 S. SEPULVEDA
BLVD.

5160 HASKELL AVENUE

5160 HASKELL AVE.

5160 HASKELL AVE.

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

05/17/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-5.5/6.8

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

Fed Aid

HA22

HB311

HA22  HB1

HB4N

HA25

HA27

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM 0.9 KM NORTH OF WEST OCEAN
BOULEVARD TO 0.1 KM SOUTH OF  ROUTE 1

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUND AND RETAINING WALLS

RESURFACE PAVEMENT

INSTALL COMMUNICATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

UPGRADE MEDIAN BARRIER

Type Of Work
PETERSON CHASE GENERAL

PKB CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

GOLDEN STATE UTILITY CO

P&D LANDSCAPE

COOPER MYERS A JOINT VENTURE

Contractor

IRVINE, CA 92614-5706

ARCADIA, CA 91066

CORONA CA 928782229

TURLOCK, CA 95381-2968

ORANGE, CA 92868

RANCHO CORDOVA CA 957412948

 

 

(951)736-7600

 

 

(916)635-9370

ZAWISTOWSKI, TOM

PUNJABI, RAJ

SAAD, HUSSEIN

WANG, PAUL

AKBARIAN, MASSOD

AKBARIAN, MASSOD

Resident
Engineer

(562) 401-3333

(562) 572-6230

(562) 401-3333

(562) 926-2537

(562) 860-3085

(562) 860-3085

 $13,927,929

 $5,170,576

 $4,751,663

 $2,337,905

 $3,075,844

 $20,714,202

Bid + CCOs

 $5,004,104

 $5,049,343

 $844,482

 $2,238,101

 $2,869,175

 $11,206,380

Comp To  date

 $683,492

 $32,944

 $455,838

 $434,144

 $20,391

 $302,102

This Month
11/10/05

10/29/04

11/21/06

11/14/05

08/05/04

12/23/05

Awarded

11/23/05

11/16/04

12/12/06

11/29/05

08/19/04

01/11/06

Approved

06/30/09

06/26/07

12/30/07

06/21/07

09/26/08

11/21/07

Est Comp

 32%

 0%

 28%

 92%

 60%

 52%

%Time

 36%

 0%

 18%

 89%

 91%

 54%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

07-244404

07-040104

07-2203U4

07-120934

07-234904

07-242604

Contract 

ACIM-405 -(929)E

ACIM-605 -(720)E

STPL-6207-(039)E

ACNH-710 -(787)E

ACNH-P710-(011)E

ACST-710 -(783)E

--()

--()

  62-07 0-(9E)

--()

--()

G 71-0 17-(3E)

  

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

1792 KAISER AVE.

P.O. BOX 661717

P O BOX 2229

PO BOX 2968

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 2948

11229 S. WOODRUFF
AVE.

11229 SOUTH WOODRUFF
AVENUE

11229 S WOODRUFF AVE

14620 CARMENITA RD

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

DOWNEY, CA 90241

DOWNEY, CA 90241

NORWALK, CA 90650

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-LA-710-18.4/26.5

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-4.0/4.7

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

Fed Aid

HA22

HA12

HA12

HB1

HE13

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT MAINTENANCE EQUIPMENT TRAINING
CENTER

IN VENTURA COUNTY IN VENTURA AT  2.2
KM NORTH OF DEER CREEK ROAD  AND AT
0.3 KM NORTH OF BIG SYCAMORE CREEK
BRIDGE

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

Description 

SLAB REPLACEMENT AND GRINDING

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

INSTALL METAL BEAM GUARD RAIL

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

Type Of Work
ALL AMERICAN ASPHALT

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

RSB GROUP INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

CORONA CA 92878

DOWNEY  CA 90241

CARLSBAD, CA  92008

IRVINE, CA  92614

SUN VALLEY CA 913531489

SUN VALLEY, CA. 91353-1489

(951)736-7600

(562)803-9499

 

 

(818)767-8418

 

ALI, MASHHUR

AZIMA, HASSAN

SYLVAN, SCOTT

CASTILLO, ELOY

EID, EMILE

DIPSIA, MIKE

Resident
Engineer

(310) 609-0264

(323) 981-1795

(213) 216-6068

(310) 649-1821

(805) 375-9247

(805) 375-9247

 $15,264,697

 $4,638,171

 $2,448,113

 $241,100

 $60,931,884

 $1,376,810

Bid + CCOs

 $14,730,366

 $1,235,225

 $32,970

 $252,080

 $28,530,239

 $0

Comp To  date

 $372,250

 $113,425

 $32,970

 $13,006

 $3,719,694

 $0

This Month
06/09/05

12/02/05

01/05/07

09/13/06

04/04/06

04/25/06

Awarded

06/17/05

12/21/05

01/23/07

09/26/06

04/17/06

05/09/06

Approved

07/31/07

04/30/08

01/24/08

06/21/07

07/28/10

11/20/07

Est Comp

 90%

 57%

 0%

 78%

 27%

 0%

%Time

 95%

 27%

 1%

 100%

 47%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-244704

07-201604

07-210804

07-1P5704

07-115454

07-1Y7704

Contract 

ACNH-710 -(781)E

  

  

  

HP21-6207-(036)L

  

--()

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 2229

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

94 SUMMERSTONE

P O BOX 1489

P. O. BOX 1489

18730 S. WILMINGTON
AVENUE STE. 103

2550 CORPORATE PLACE,
SUITE C-107

5200 W. IMPERIAL HWY

9100 S. SEPULVEDA
BLVD. SUITE 200

1525 RANCHO CONEJO
BLVD. SUITE 102

1525 RANCHO CONEJO
BOULEVARD, SUITE 102

RANCHO DOMINGUEZ, CA
90220

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

07District

07-VEN-33-7.8/8

07-VEN-33-29.3/29.3

07-VEN-33-45.5/0

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-15.2/0

Fed Aid

HA-23

HA23

HA-23

HA23

HA25

HB4N

Pgm Code
IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM 0.3
KM SOUTH OF TULE CREEK BRIDGE

VEN 33 PM 45.5 WITHIN THE LOS PADRES
NATIONAL FOREST 30 MI N. OF OJAI
REMOVE THE SLIDE AND STABILIZE SLOPE
DIR'S EMERGENCY F.A. CO

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN CAMARILLO FROM
0.2 KM SOUTH TO 0.2 KM NORTH OF
GERMAIN STREET

Description 

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

SLOPE REHABILITATION AND PLANTING

REMOVE SLIDE AND STABILIZE

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

INSTALL LEFT TURN POCKET

Type Of Work
C.A. RASMUSSEN, INC.

GENESIS PAVING & LANDSCAPING

LA THOMPSON ENGINEERING

SUMMER CONSTRUCTION, INC.

AMERICA WEST LANDSCAPE INC.

GRANITE CONST. CO.

Contractor

SIMI VALLEY, CA 93065-1800

SYLMAR CA 91342

OJAI, CA 93023

SANTA PAULA, CA 93061

DOWNEY, CALIFORNIA 90241

WATSONVILLE, CA 95077

 

 

 

 

 

 

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

PRASAD BOBBA

BOBBA PRASAD

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

(805) 375-9247

 $5,700,000

 $290,700

 $435,000

 $5,085,000

 $699,138

 $228,776

Bid + CCOs

 $5,647,805

 $188,660

 $357,823

 $4,977,439

 $638,753

 $196,904

Comp To  date

 $0

 $39,220

 $0

 $0

 $3,830

 $188,354

This Month
02/14/05

10/27/06

10/04/05

06/10/05

05/24/06

03/08/07

Awarded

02/14/05

11/09/06

10/04/05

09/01/05

06/06/06

03/27/07

Approved

05/31/07

09/19/07

05/31/07

05/12/07

02/01/08

06/07/07

Est Comp

 100%

 0%

 100%

 100%

 0%

 68%

%Time

 99%

 0%

 82%

 98%

 0%

 80%

% Work 

OVER RUN

PLANT EST
SATIS

OVER RUN

OVER RUN

PLANT EST
SATIS

 

Message

07-4K6304

07-4K1304

07-4L6304

07-4L3404

07-2324F4

07-3N9804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

WPCP

WPCP

2360 SHASTA WAY

13369 DRONFIELD AVENUE

1656 MCNELL ROAD

P.O.BOX 30

12328 WOODRUFF AVENUE

P.O. BOX 50085

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD SUITE 103

1525 RANCHO CONEJO
BLVD. SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07-VEN-101-6.9/7

07-VEN-101-7.9/10.8

07-VEN-101-22.0/24

07-VEN-118-4.8/0

07-VEN-118-18.2/32.6

07-VEN-150-8.7/0

Fed Aid

HM2

HM3

HE13

HA-23

HE13

HA23

Pgm Code
IN VENTURA COUNTY IN THOUSAND OAKS AT
BORCHARD ROAD OVERCROSSING

IN VENTURA COUNTY IN THOUSAND OAKS
AND CAMARILLO FROM WENDY DRIVE
OVERCROSSING TO CAMARILLO SPRING ROAD
UNDERCROSSING

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

VEN 118 18.2/32.6 HWY WIDENING AND
ITS FEATURES (SIMI VALLEY-TAPO CANY
ON ROAD TO LOS ANGLES COUNTY LINE -
WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

Description 

REPLACE CHANNEL WALL

REPLACE BRIDGE JOINT SEALS

WIDEN ROADWAY AND BRIDGES

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

WIDEN HIGHWAY

REINFORCED CONCRETE PIPES

Type Of Work
DREAMBUILDER

TRUESDELL CORP. OF CALIF. INC.

M C M SECURITY PAVING J V

C. A. RASMUSSEN, INC.

CA RASMUSSEN, INC.

BERKELEY ENGINEERING, CO.

Contractor

PLACENTIA, CA 92870

TEMPE, ARIZONA 85282

NORTH HIGHLANDS CA 95660

SIMI VALLEY, CA 93065

SIMI VALLEY, CA  93065

PALO ALTO, CA  94301

 

 

(916)334-1221

 

 

 

DIPSIA, MIKE

RILEY, JAMES

ABUMUHOR, ISSAM

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

Resident
Engineer

(310) 345-6263

(805) 732-8354

(805) 375-9247

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $134,535

 $124,124

 $83,185,740

 $350,000

 $42,560,644

 $1,388,494

Bid + CCOs

 $44,073

 $0

 $82,130,572

 $0

 $867,702

 $1,347,032

Comp To  date

 $44,073

 $0

 $764,663

 $0

 $796,452

 $0

This Month
03/08/07

04/30/07

04/26/02

10/04/05

02/22/07

09/26/05

Awarded

03/30/07

05/11/07

05/02/02

11/02/05

03/15/07

10/13/05

Approved

08/22/07

10/04/07

07/30/07

02/15/06

08/25/09

04/23/07

Est Comp

 27%

 0%

 100%

 0%

 6%

 100%

%Time

 32%

 0%

 97%

 0%

 2%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-2Y6504

07-4L9204

07-0607U4

07-4L6104

07-116794

07-4G5204

Contract 

  

  

ACNH-Q101-(005)E

  

  

ACST-P150-(022)E

  

  

--()

  

  

  P1-50 0-(2E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

  

SWPPP

SWPPP

1361 E GARTEN DR

1310 WEST 23RD. STREET

P O BOX 620

2360 SHASTA WAY

2360 SHASTA WAY

257 KINGSLEY AVENUE

1525 RANCHO CONEJO
BLVD SUITE 102

1525 RANCHO CONEJO
BOULEVARD, SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

04/30/07

Location
Storm Water
Plan
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 $33,461,628 $647,584,554 $1,135,482,475

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

Fed Aid

HA21

HA22

HA23

Pgm Code
IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

Description 

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

Type Of Work
NYE AND NELSON INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

VENTURA CA 93003

SIMI VALLEY, CA 93065

(805)654-1682

(480)784-2910

 

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

Resident
Engineer

(805) 480-4929

(805) 375-9247

(805) 480-4928

 $491,011

 $2,839,069

 $4,355,000

Bid + CCOs

 $485,425

 $2,798,726

 $4,263,599

Comp To  date

 $2,740

 $0

 $189,897

This Month
06/16/06

06/26/02

09/28/05

Awarded

06/22/06

07/11/02

10/02/05

Approved

06/05/07

12/31/07

05/31/07

Est Comp

 88%

 86%

 100%

%Time

 96%

 99%

 98%

% Work 

 

 

OVER RUN

Message

07-1189C4

07-105484

07-4L2404

Contract 

  

ACST-P150-(018)E

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

  

1860 EASTMAN AVENUE STE 108

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD, SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-257304

07-1190F4

07-254204

07-1660U4

07-1661A4

07-214204

07-231314

07-4K6604

07-2324A4

07-140704

07-193104

07-4J3804

07-2266A4

07-0510C4

07-122004

07-4L0404

07-244504

07-182104

07-2324C4

07-242004

07-4K4104

07-205004

Contract

07-LA-1-.2/40.8

07-LA-1-9.9/0

07-LA-1-17.4/20.6

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-2-24.4/82.3

07-LA-2-/0

07-LA-5-13.5/14.3

07-LA-5-13.9/41

07-LA-5-16.8/21

07-LA-5-16.9/28.7

07-LA-5-25.9/26.3

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-65.4/65.9

07-LA-10-2.1/14.1

07-LA-10-4.6/17.2

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.3/14.3

07-LA-10-14.8/48.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-2Y3504

07-457104

07-2Y4204

07-140604

07-250804

07-4E2404

07-194104

07-184904

07-4S3504

07-4K1404

07-2074U4

07-1Y7104

07-129954

07-179904

07-2Y4004

07-4L5504

07-4K6504

07-1294V4

07-201704

07-1257U4

07-226714

07-257604

Contract

07-LA-10-14.9/19

07-LA-10-28.2/32.7

07-LA-10-37.8/38.6

07-LA-10-11.6/15.2

07-LA-10-/.6

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-23-/8.9

07-LA-27-6.9/0

07-LA-27-12.5/14.3

07-LA-27-/11.1

07-LA-47-.8/2

07-LA-47-/1.9

07-LA-47-/.9

07-LA-57-6.2/6.2

07-LA-57-.9/11.6

07-LA-60-11.2/11.2

07-LA-60-11.8/23.3

07-LA-60-29.4/0

07-LA-60-22.4/25

07-LA-60-/0

07-LA-66-.4/5.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-257704

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-1X7204

07-180004

07-1199U4

07-232304

07-2324G4

07-218504

07-120884

07-186104

07-2Y3804

07-1P7504

07-4K3504

07-257804

07-4L8804

07-4G9404

07-243504

07-4G3004

07-188504

Contract

07-LA-72-.2/6.7

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-11.4/11.9

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-11.7/25.8

07-LA-101-25.3/38.2

07-LA-101-34.2/38.2

07-LA-103-1.2/1.3

07-LA-105-1.5/1.5

07-LA-105-4.5/4.5

07-LA-107-/4.8

07-LA-110-20.6/20.7

07-LA-110-20.7/20.9

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-134-1.9/2.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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07-182604

07-4L8204

07-127264

07-244304

07-224404

07-4L7604

07-1Y4504

07-2324E4

07-1Y4604

07-258004

07-257404

07-172174

07-1264F4

07-257904

07-4S0004

07-188804

07-4S0104

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

Contract

07-LA-134-11.5/13

07-LA-138-43.4/47.8

07-LA-138-61.5/63.6

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-187-6.4/6.4

07-LA-210-22.4/24.6

07-LA-210-24.0/45.1

07-LA-210-41.6/44.2

07-LA-210-.6/25.1

07-LA-210-25.1/52.2

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-/4.7

07-LA-405-2.2/7.4

07-LA-405-9.4/0

07-LA-405-13.8/29.9

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-201204

07-218304

07-244404

07-040104

07-2203U4

07-120934

07-234904

07-242604

07-244704

07-201604

07-210804

07-1P5704

07-1Y7704

07-115454

07-4K6304

07-4K1304

07-4L6304

07-4L3404

07-2324F4

07-3N9804

07-2Y6504

07-4L9204

Contract

07-LA-405-38.7/39.4

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-605-14.6/15.4

07-LA-710-5.5/6.8

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-4.0/4.7

07-VEN-23-3.7/10.4

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-29.3/29.3

07-VEN-33-45.5/0

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-15.2/0

07-VEN-101-6.9/7

07-VEN-101-7.9/10.8

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-0607U4

07-4L6104

07-116794

07-4G5204

07-1189C4

07-105484

07-4L2404

Contract

07-VEN-101-22.0/24

07-VEN-118-4.8/0

07-VEN-118-18.2/32.6

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

Cnty Rt Pm

19

19

19

19

20

20

20
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $1,135,482,475  $647,584,554

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $129,159,442

 $594,833,371

 $113,392,471

 $237,165,307

 $60,931,884

 Bid + CCO

 $66,299,006

 $362,152,981

 $87,821,341

 $102,780,987

 $28,530,239

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



07

District

 $12,475,749

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $12,475,749


	07

